

**Educational Technology Advisory Committee**  
**Technology Plan Review Process/Timeline**  
**DRAFT**  
**November 2017**

Fall Quarter

*October* – College Technology Committees & ETAC begin **preliminary** assessment of progress toward completing the current year's (2017/18) Technology Plan Objectives

*November* - College Technology Committees & ETAC begin dialogue on:

- Revision of Strategic Capabilities for colleges/district
- Development of new Year 3 Goals (2020/21)
- Development of next year's (2018/19) Objectives

*December* – College Technology Committees & ETAC complete preliminary assessment of progress toward completing the current year's (2017/18) Technology Plan Objectives

Winter Quarter

*January through March* - College Technology Committees & ETAC continue dialogue on:

- Revision of Strategic Capabilities for colleges/district
- Development of new Year 3 Goals (2020/21)
- Development of next year's (2018/19) Objectives

Spring Quarter

*April* - College Technology Committees complete:

- Revision of Strategic Capabilities for colleges
- Development of new Year 3 College Goals (2020/21)
- Development of next year's (2018/19) College Objectives
  - Include initial determination of college/district responsibility for each objective

*May* – ETAC completes:

- Revision of Strategic Capabilities for district
- Development of new Year 3 District Goals (2020/21)
- Development of next year's (2018/19) District Objectives

*June* – College Technology Committees & ETAC

- Complete complete assessment of progress toward completing the current year's (2017/18) Technology Plan Objectives
- Submit revised plans to appropriate governance bodies for approval/acceptance